



COUNTY OF MORA
RESOLUTION NO. 2023-045

RESOLUTION SEEKING ONE YEAR EXTENSION OF SCHOOL BUS ROUTE AGREEMENT (SBR) CALVARY ROAD (L400591) PROJECT DEADLINE

WHEREAS, Mora County has three LGRF Agreements with the New Mexico Department of Transportation (“NMDOT”) which are set to expire on December 31, 2023;

WHEREAS, Mora County needs additional time to complete the School Bus Route Agreement (SBR) Calvary Road (L400591) project;


WHEREAS, an extension of one year may be granted by NMDOT upon the County’s request;

WHEREAS, the School Bus Route Agreement (SBR) Calvary Road (L400591) project can be timely completed upon obtaining an extension from NMDOT through December 31, 2024;


NOW THEREFORE, BE IT RESOLVED, that the Board of Commissioners of Mora County does hereby request an extension by NMDOT for one year through December 31, 2024, for the School Bus Route Agreement (SBR) Calvary Road (L400591) project.

PASSED, APPROVED AND ADOPTED at Mora, New Mexico, Mora County, this **18th day of September 2023.**


BOARD OF COUNTY COMMISSIONERS:



George A. Trujillo, Chair



Johnny H. Trujillo, Vice-Chair



Veronica M. Serna, Member

Attest:

SEAL

COUNTY CLERK
COUNTY OF MORLA, NEW MEXICO



Carlos J. Arellano, County Clerk